


CUSTOMER NAME:
SIE Order Number: DM 12076
SHIP DATE: 4/15/2013

PO# / DATE:
EQUIPMENT: Miscellaneous Pumps, Water Pump Skid & Enclosure
REVISION DATE: 12/27/2012

SALES: KB, EM
PROJECT ENGR: PR
DOCUMENT #: DM12076 Schedule Rev D

		7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 9/21 9/28 10/5 10/12 10/19 10/26 11/2 12/7 12/14 12/21 12/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26																																															
PROJECT WEEK		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44								
Order Receipt	SCHEDULED																																																
	ACTUAL																																																
Order Entry & Acknowledgement	SCHEDULED																																																
	ACTUAL																																																
Kick Off Meeting	SCHEDULED																																																
	ACTUAL																																																
GA & PID's	SCHEDULED																																																
	ACTUAL																																																
Design Review	SCHEDULED																																																
	ACTUAL																																																
Enclosure Data, Parts	SCHEDULED																																																
	ACTUAL																																																
Pump & Motor Data	SCHEDULED																																																
	ACTUAL																																																
Customer Drawing Review & Approval	SCHEDULED																																																
	ACTUAL																																																
Fabrication Drawings (Steel, Piping, Tanks)	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Pumps, Motors	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Valves	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Strainers	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt CS Baseplate	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Instrumentation	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Building/Enclosure	SCHEDULED																																																
	ACTUAL																																																
Order - Receipt Piping / Fittings	SCHEDULED																																																
	ACTUAL																																																
Shop Folder	SCHEDULED																																																
	ACTUAL																																																
System Fabrication (Est hours:)	SCHEDULED																																																
	ACTUAL																																																
Welding (Est hours:)	SCHEDULED																																																
	ACTUAL																																																
Testing	SCHEDULED																																																
	ACTUAL																																																
Customer Inspection	SCHEDULED																																																
	ACTUAL																																																
Shipment	SCHEDULED																																																
	ACTUAL																																																
Start-up	SCHEDULED																																																
	ACTUAL																																																

SCHEDULED: 

ACTUAL: 

REVISED/LATE: 