

11/9	11/16	11/23	11/30	12/7	12/14	12/21	12/28	1/4	1/11	1/18	1/25	2/1	2/8	2/15	2/22	3/1	3/8	3/15	3/22	3/29	4/5	4/12	4/19	4/26	5/3	5/10	5/17	5/24	5/31	6/7	6/14	6/21	6/28	7/5	7/12	7/19	7/26
------	-------	-------	-------	------	-------	-------	-------	-----	------	------	------	-----	-----	------	------	-----	-----	------	------	------	-----	------	------	------	-----	------	------	------	------	-----	------	------	------	-----	------	------	------

CALENDAR WEEK		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40			
Order Receipt	SCHEDULED																																										
	ACTUAL																																										
Order Entry & Acknowledgement	SCHEDULED																																										
	ACTUAL																																										
Kick Off Meeting	SCHEDULED																																										
	ACTUAL																																										
Progress Payments (Invoice date)	SCHEDULED																																										
	ACTUAL																																										
GA & PID's	SCHEDULED																																										
	ACTUAL																																										
Design Review	SCHEDULED																																										
	ACTUAL																																										
Customer Drawing Review & Approval	SCHEDULED																																										
	ACTUAL																																										
Fabrication Drawings (Steel, Piping, Tanks)	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt MR Pump	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt Misc Valves, Etc.	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt CS Baseplate	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt Relief Valve	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt Dampener	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt	SCHEDULED																																										
	ACTUAL																																										
Order - Receipt Piping / Fittings	SCHEDULED																																										
	ACTUAL																																										
Shop Folder	SCHEDULED																																										
	ACTUAL																																										
System Fabrication (Est hours:)	SCHEDULED																																										
	ACTUAL																																										
Welding (Est hours:)	SCHEDULED																																										
	ACTUAL																																										
Heat Treatment (Est hours:)	SCHEDULED																																										
	ACTUAL																																										
Testing	SCHEDULED																																										
	ACTUAL																																										
Customer Inspection	SCHEDULED																																										
	ACTUAL																																										
Shipment	SCHEDULED																																										
	ACTUAL																																										
Start-up	SCHEDULED																																										
	ACTUAL																																										

SCHEDULED:  ACTUAL:  REVISED/LATE: 